From:	Edwin Lopacki - WPIB
To:	Terry Lamb Sr.
Cc:	danny.mapili@gsa.gov; Joshua Hill; Doug Foster; Todd Williams
Subject:	Re: Funding Contingency Plans
Date:	Monday, September 19, 2016 1:11:21 PM
Attachments:	image003.png

Terry,

Monday - September 26th is open for me to attend.

On Mon, Sep 19, 2016 at 12:55 PM, Terry Lamb Sr. <Terry.Lamb@ferc.gov> wrote:

> Good afternoon Gentlemen,
>
> FERC would like to schedule a follow up meeting to discuss the funding contingency plans and also discuss the idea of re-sequencing things should the dates slip. Josh is out this week so can we schedule this meeting the week of Sept 26?
>
> Thank you,
>
> **Terry L. Lamb, Sr., FMP**
> **Manager, Facilities and Support Management**
> **Federal Energy Regulatory Commission**
> **888 First Street, NE, Washington, DC 20426**
> **Phone: 202.502.6772 | Mobile: 202.740.3192**
> **Fax: 202.208.0819 | Email: Terry.Lamb@ferc.gov**

--

E Tony Lopacki
Project Manager
Office of Design & Construction
Public Buildings Service
National Capital Region
U.S. General Services Administration
301 7th Street, SW, Room 2114
Washington, DC 20407
Office Phone: (202) 708-8033

Cell Phone: (202) 997-4875
Fax: (202) 205-3451